Project Planning

Phase 4 | Work breakdown, sequencing, and risks

Work breakdown

Workstream	Deliverable	Dependency
Discovery	Problem framing, user assumptions, and scope.	None.
Requirements	Trip schemas, routes, ownership, quality needs.	Discovery.
Design	Architecture, data entities, UI and API flows.	Requirements.
Backend	Auth, generation, persistence, history.	Schemas and database design.
Frontend	Account, builder, list, and detail experiences.	API contracts.
Reliability	Offline scenarios, security checks, production config.	Backend and frontend integration.
Deployment	Docker/Render/Vercel setup and secret configuration.	Working build and environment settings.
Demo/docs	Walkthrough, runbook, phase deliverables.	Feature behavior stable enough to explain.

Recommended sequence

- Confirm core traveler flow and trip inputs.
- Define data model and authenticated API contracts.
- Build and integrate account and trip persistence.
- Implement AI provider selection and fallback.
- Complete frontend save/manage/refine flows.
- Run reliability, security, and build checks in a controlled environment.
- Verify deployment settings and prepare a demonstration account.

Risk register

Risk	Effect	Mitigation
Model response quality or provider outage	Weak or delayed plan.	Structured schema parsing and local fallback; disclose suggestion limits.
Supabase misconfiguration	Persistence or account operations fail.	Validate environment and schema; verify health and a test workflow.
In-memory fallback mistaken for durable storage	Data disappears after restart.	Use Supabase for persistent deployments and state this limitation.
User expects public sharing	Recipient cannot open authenticated trip.	Explain access boundary or design explicit sharing permissions.
Unverified time/cost suggestions	Traveler relies on inaccurate details.	Label as estimates and require real-world verification.

Planning assumptions

No historical sprint dates, effort estimates, team allocation, or verified completion schedule were present in the inspected project source. This is a proposed sequence, not a retrospective sprint record.

Prepared from the current project source and configuration. Product assumptions and proposed work are labeled; no user research, test result, or deployment result is implied unless explicitly stated.